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SPACE ALLOCATIONS AND FACILITIES BRANCH
Monthly Report For The Month of April 1963.

1. South Building - Press Room, Air Conditioner, PSD. $8262. The
unit has been delivered end set in place. Duct work was installed
on 20 and 27 April 1963. Approximete completion T5%.

2. South Building - Basement, Light Fixtures, PSD. $9000.
Approximate completion 484%.

3. South Bullding - Big Besm Lights. $587. New lights and shelves
have been installed.

k., Eest Building - Rooms 1 and 2, Basement. Non-Reimburseble.

Room 2 was prepared and the PSD storage material relocsted from

room 1. Rocm 1 was prepared and the PBS Cleaning Personnel relocated
from the basement of Central Building. Space in Centrel Building was
essigned to TSD.

5. East Bullding - Second Floor. Non- Reimburseble. The gutters
end downspoubs have been renewed on the northesst snd southeast
corners of this bullding. Replastering of the rooms effected is
now in progress.

6. Central Building - Relocation of TSD. Arrengements heve been made
to have the FBS Group Forces and Moving Section provide the support
necessary to perform work not covéred under the contract and to move
the equipment as the contractor completes the new aress.

T. Quarters Eye - 1900 Wing, Alr Conditioner, FE. $281k. Work order
released on 29 April 1963.

8. R & S Bullding - Preparation of Space, OCR. $24,000. Construction
completed on 1 April and the srea occupied on 10 April 1963.

9. R & S Building - 1016,_ $1235. Completed on
5 April 1963. .

10. R & S Building - Painting, TSD. Non-Reimbursable. Psinting of
the Training ares is epproximately T0% completed.
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12 April 1963.

l2. Alcott Hall - Area now approximately
60% completed. completion, 3.
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Removal of Air Conditioner Units. $3622.

26.
r conditioner units were removed from the
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building on 27 April,

o7. I - Air Reid Shelter. $2000., Recommendations received 25X 1AGa
from PBS Civil Defense Section on 25 April.
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Branch Budget Position as of 30 April 1963:

The Branch expenditures (obligations) for Object Class TOO for the
first ten months of FY 63 ending 30 April 1963 are shown below.

Budget Submission Allowsble Obligation  Actual Obligations Per Cent Actual
For FY 1963 to Date for FY 1963 to Date for FY 1963 of Allowsble

93.1% 25X1A1a
134.1%
93.0%

-

92.3%
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#700 -~ Actual Obligation 1 July 1962 - 30 April 1963

. Routine Work Orders & Fixed Charges 1 May '63 -
30 June '63
DD/I Renovations - Headquaerters
OTR Renovations =~ R&S and Quarters Eye

TOTAL
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